Task	28-Apr	5-May	12-May	19-May	26-May	2-Jun	9-Jun	16-Jun	23-Jun	30-Jun	7-Jul	14-Jul	21-Jul	28-Jul	4-Aug	11-Aug	18-Aug	25-Aug	1-Sep	8-Sep	15-Sep
Syene Road Fitchburg																					
Clearing & Grubbing/Sawing	x																				
Mob/Erosion Control/Pulverizing	x																				
Traffic Control	x																				
Removals		x	x																		
Earthwork		x	x	x																	
Water					x																
Storm					x	x	x	x	x												
Common Excavation								x	x												
Grading & Aggregate Installation									x	x	x										
Dry Utilities											x	x	x								
Electrical											x	x	x								
Concrete Sidewalks & C&G												x	x	x	x	x					
Asphalt																	x	x			
Landscaping																			x	x	
Pavement Markings																					x