



Valley View Retention Pond

Progress Report #1

January 1st to April 30th, 2012

DNR Grant Number: USP-LR08-13225-12 B Total Grant Amount: \$100,000.00

Project Contact: Rick Eilertson, Environmental Engineer, 270-4264,

rick.eilertson@city.fitchburg.wi.us


This Progress Report was prepared by City of Fitchburg staff to keep residents, businesses, elected and appointed officials, and the Wisconsin Department of Natural Resources (WDNR) informed about the status of the Valley View Detention Pond.

Background of the Valley View Retention Pond

The City of Fitchburg applied to WDNR for an Urban Non-Point Source & Storm Water (UNPS & SW) Planning Grant on May 2, 2011 for the construction of the Valley View Detention Pond.

WDNR notified Fitchburg on February 10, 2012 that the grant was successful and that Fitchburg would be eligible for grant funding for the January 1st, 2012 to December 31, 2013 time period.

The pond itself is part of a larger City of Fitchburg Post/Index Rd. extension project. The Valley View Retention Pond is located at the northwest corner of the newly constructed intersection of Post Rd and Index Rd.






Valley View Retention Pond

Progress Report #1

January 1st to April 30th, 2012

Project Milestones from January 1st to April 30th, 2012

March 27th, 2012 - Project plans were created by KL Engineering and approved by Gus VanderWegen, Project Engineer for the City of Fitchburg.



Copy of the proposed plans, Sheet C-221

Clearing and grubbing set for May 22nd, 2012 and project construction to follow. The general contractor for the project is RG Huston, Inc. End date for construction set for October 1st, 2012.